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resentation outline

v Fiscal year 2012 successes and progress
v Fiscal year 2013 scope

v" Below-ground transuranic waste deliverable
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Sudcesses/progress In fiscal year 2012

= Successfully changed
course to align with
Governor’s priorities

SHIPMENTS S4COUNTI

= Met all regulatory
IENRIES

= Met 3,706 campaign
objectives

= Worked to strengthen regulatory and stakeholder relationships

" Continued momentum created by the MDA-B cleanup project
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e

sent Order accomplishments

Submitted 73 major Consent Order
documents to the New Mexico
Environment Department on time or
ahead of schedule

Achieved certificates of completion for
83 sites and requested certificates for
an additional 52 sites

Facilitated economic development for
townsite/Los Alamos County mesa top
and land transfer projects

Installed and activated the Buckman
Direct Diversion Project telemetry
system
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TRU waste campaign accomplishments

= Highlights
- 280 days accident free
- 920 cubic meters removed

- 23,075 Plutonium-equivalent
curies (PE Ci) removed

- 230 shipments to WIPP
completed

- Dome 375 & 231 box lines
nearing completion

was shattered n 2082 - 1,000 shipment - June 6,

2012
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Performance: 3,706 campaign

4,000 @-@ Cumulative Plan Dispositioned

' Cubic Meters Planned

3,000 “  Cubic Meters Actual :
Cubic I\“‘
Meters

2,000

1,000

920 cubic meters removed
EY 12 EY 13 EY 14 as of September 30, 2012
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ramework Agreement progress

= Section 1(a-c) of the Framework Agreement
contains the following commitments:

a. DOE/NNSA commits to demonstrating continued progress by increasing
shipments of TRU, and thereby achieving decreasing amounts of radioactivity (Pu
equivalent Ci) and volume (cubic meters). DOE/NNSA commits to submit to
NMED quarterly reports showing this continued progress.

b. DOE/NNSA commits to the complete removal of all non-cemented above-ground
EM Legacy TRU and newly generated TRU currently-stored at Area G as of
October 1, 2011, by no later than June 30, 2014. This inventory of above-ground
TRU is defined as 3706 cubic meters of material.

c. DOE/NNSA commits to the complete removal of all newly generated TRU
received in Area G during FY 2012 and 2013 by no later than December 31,
2014.

Significant Progress in FY12 LANL is On Target
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rities planned for fiscal year 2013

Accelerated TRU program
= Groundwater
= Surface water

= Individual permit

.= . .===-= = Other Consent Order-driven
e i s = scope
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gope for the second half of FY13
-- Budget-dependent

First six months of FY13

= Scope planned based on assumption of continuing
resolution at $91.7 million for the first six months of
the year

Second six months for FY13

= Continuing resolution funding would equal $188
million for the year

= Current Congressional marks include additional
funding, reflecting substantial increase to $239M

= However, there is uncertainty
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gope for the second half of FY13
-- If Continuing Resolution all year

= Continue groundwater, surface water and Individual
Permit activities

= Likely impact to planned work scope and priorities

= Any scope modifications and their prioritization
would be negotiated with the New Mexico
Environment Department
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gope for the second half of FY13
-- If budget increase

= Continue groundwater, surface water, Individual
Permit and TRU Program activities

= Perform activities in support of accelerating
corrective measures evaluation and implementation

= Any scope modifications and their prioritization
would be negotiated with the New Mexico
Environment Department
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= Section 1(d) of the Framework Agreement
contains the following commitment:

Based on projected funding profiles, DOE/NNSA
will develop by December 31, 2012, a schedule,
Including pacing milestones, for disposition of the
below- ground TRU requiring retrieval at Area G.
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tegrated TRU Program timeline

Generated Waste

Remove Non-3706 Abve Grade Inve

Below Grount .'_I-I-I
I- oval |-I-|-|

40 CFR 191 -,1odt=ling"Ana ysis Hot Cell Linefs, Tritium Ta
& 171 Canis er
| NEPA Procels for Below-Gfade TRU |

* Annual Targets: FY12-FY14 “3706 Campaign™ FY15-FY18 “Below-Ground” (6 waste streams)
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